Project: Rutland City Business Route 4 Peckham Road Corporation

Construction Schedule (STP 2728(1)) 1557 State Route 9
(10/10/14 Completion) Start Date: March 31, 2014 Lake George, NY 12845
Completion Date: October 10, 2014
May June July August
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Set Up Construction Signs 31-Mar [ 2-Ma
Video Vehicle Detection Systems 12-May | 30-Ma
West St. Railroad Crossing 12-May| 16-May
STA 34+00 Island Removal 14-May| 16-May
STA 34+22 Shoulder Replacement 14-May| 16-May|
Ripley Road Railroad Crossing 19-May| 23-May
Cold Planing 2-Jun| 13-Jun
Leveling Course 16-Jun| 20-Jun
Curb/Sidewalk Replacement 18-Jun 3-Jul
Alter Structures STA 0+00 - 52+22 30-Jun| 11-Jul
Wearing Course/Side Roads 14-Jul|{ 18-Jul
Alter Structures STA 52+22 - 102+86 14-Jul[ 25-Jul
Wearing Course/Side Roads 28-Jul| 1-Aug
Driveways 4-Aug|  8-Aug
Permanent Stripes & Signs 4-Aug| 15-Aug
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